

The logo for NCHICA, consisting of the letters "NCHICA" in a bold, blue, sans-serif font on a white rectangular background.

NCHICA/WEDI 5010 AND ICD-10 TIMELINE BENCHMARKS

5010 Benchmark Completed Items

Providers

- Analyzed final rule
- Determined business process requiring change
- Identified vendor support needs
- Identified internal hardware and software requirements
- Identified key stakeholder impacts
- Developed implementation and communications plans
- Secured project budget

Health Plans

- Analyzed final rule
- Determined business process changes
- Identified vendor support needs
- Identified internal hardware and software requirements
- Identified key stakeholder impacts
- Developed implementation and communications plans
- Secured project budget

Vendors

- Analyzed final rule
- Defined product requirements, completed cost and risk analysis
- Engineered requirements and developed product plans
- Solution developed
- Completed verification and validation

5010 Benchmark

Activities for 2nd Quarter 2010

Providers

- Complete Software development and internal testing (non vendor dependent entities)
- Begin external beta testing (non vendor dependent entities)
- Begin installation and testing of vendor products

Health Plans

- Complete Software development and internal testing (non vendor dependent entities)
- Begin external beta testing (non vendor dependent entities)
- Begin installation and testing of vendor products

Vendors

- Complete customer beta test and reviews
- Begin product rollout to customers

5010 Benchmark

Activities for 3rd and 4th Quarters 2010

Providers

- Complete external beta testing (non-vendor dependent)
- Begin limited production (non-vendor dependent)
- Continue installation and testing of vendor products

Health Plans

- Complete external beta testing (non-vendor dependent)
- Begin limited production (non-vendor dependent)
- Continue installation and testing of vendor products

Vendors

- Continue product rollout to customers

ICD-10 Benchmark Completed Items

Providers

- Briefing and buy-in
- Development of preliminary impact analysis and implementation plan
- Organized cross functional efforts
- Estimated budgets
- Developed implementation plan
- Contacted system vendors

Health Plans

- High level planning for ICD-10 activities
- Provided awareness training to core group and Sr. management
- Performed impact assessment
- Implemented program and governance structure
- Developed business strategy
- Conducted staff education and training
- Communicated with partners
- Developed technical strategy by system
- Secured budget for implementation
- Conducted kickoff and engaged the implementation teams
- Conducted detailed implementation planning
- Prepared business functional requirements
- Defined and validated conversion and migration strategy and approach

Vendors

- Identified staff for training
- Prepared training materials
- Established implementation structure
- Determined product requirements
- Estimated budgets
- Product reengineering analysis
- Conducted product solution development

ICD-10 Benchmark

Activities for 2nd Quarter 2010

Providers

- Continue impact assessment
- Continue identification of process improvements

Health Plans

- Continue technical strategy development for each system
- Complete budget
- Kickoff and engage implementation team
- Complete detailed implementation planning for ICD-10 activities
- Prepare business functional requirements

Vendors

- Primary
 - Continue product/solution development
- Secondary
 - Complete product solution development
 - Begin product testing

ICD-10 Benchmark

Activities for 3rd and 4th Quarters 2010



Providers

- Continue impact assessment
- Continue identification of process improvements
- Begin internal system design/development

Health Plans

- Complete technical strategy by system
- Complete business functional requirements
- Begin business design and development
- Begin system design and development

Vendors

- Primary
 - Continue product/solution development
 - Begin product testing/validation/verification
- Secondary
 - Complete product testing

Further information:

<http://www.nchica.org/HIPAAResources/timeline.htm>

<http://www.wedi.org/index.shtml>