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RED ALERT COUNTDOWN �1,027 Days


(As of December 8, 2010)





The Importance of the Timeline�With the transition to ICD-10, not only will you need to be able to report the codes, but you'll need the right documentation to support the ICD-10 codes. In addition, you’ll need to identify other processes that will change due to this implementation. The Timeline is your resource to assist in ICD-10 planning to ensure you are not behind the curve.





2011 AHIMA Academy for ICD-10-CM/PCS�June 1-3, 2011, Raleigh, NC


� HYPERLINK "http://www.ahima.org/icd10/academy.aspx" ��http://www.ahima.org/icd10/academy.aspx�





AAPC ICD-10 Implementation Bootcamp�Oct. 13, 2011, Raleigh, NC


� HYPERLINK "http://www.aapc.com/ICD-10/bootcamp.aspx" �http://www.aapc.com/ICD-10/bootcamp.aspx� 
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The NCHICA/WEDI ICD-10 Timeline





Industry experts agree: ICD-10 implementation must begin immediately in order for hospitals, health plans, vendors and other stakeholders to meet the October 1, 2013 compliance deadline.





In July 2009, NCHICA and WEDI released a timeline that quantifies each ICD-10 preparation task in terms of the number of days it will take to complete. The initial assumptions were that all entities would begin significant work on their ICD-10 implementation in January 2009, when the regulations were published. Based on the current status of implementation efforts, the initial assumptions have been updated using August 1, 2010 as the new starting date for vendor product requirement development and reengineering, health plan assessment work, and provider preliminary impact analysis work. The timeline was then revised, with the constraint that the compliance deadline would not change. The “alternative” timeline was published on November 23 and is available for download at: � HYPERLINK "http://www.nchica.org/HIPAAResources/timeline.htm" �http://www.nchica.org/HIPAAResources/timeline.htm�. 





NCHICA and WEDI estimate it will take providers nearly 1,286 work days to implement ICD-10. For vendors, it will take nearly 1,521 work days to complete. As of December 8, there are only 1,027 calendar days left until the compliance deadline. 





The key is to review how the transition is going to impact your business, figure out what is going to change, and ensure you can support these necessary changes. 





Please press CTRL + click on the image below to view the timeline:





�HYPERLINK "http://www.nchica.org/HIPAAResources/Timeline/090715%20ICD-10%20Estimated%20Timeline%20–%20Gantt%20Chart.pdf"���











Please visit the CMS ICD-10 website at � HYPERLINK "http://www.cms.gov/ICD10" �www.cms.gov/ICD10� for resources to help you in the transition. For additional information, visit the NCHICA website at �HYPERLINK "http://www.nchica.org"�www.nchica.org� and click on ICD-10. 
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